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 CERES Data Management Team Notes for 04/07/2004
• Schedule:
05/15/2004 IOC replacement ceresarchive

Ongoing Activities:
• B1250 Rehab (Planned completion ~03/2005)

Priority Items:
• Development and Processing Priorities are based on Program commitments in early FY2004

o Preparations for Data Products review at NHQ/Y (February, 2004 – estimated)
o Preparations for STM in March, 2004
o Data Products Needed

- 2 years (3/00 - 2/02) of Terra Edition2A SSF (COMPLETE)
- 2 years (3/00 - 2/02) of Terra Edition2A SRBAVG
- 4 seasonal months (crosstrack) Edition2A CRS (PROBABLY OK FOR STM)
- Aqua Edition2 BDS/ERBElike through 8/03 (COMPLETE)
- 1 month of Aqua Beta2 SSF (COMPLETE)
- Remaining 8 months of (crosstrack) Edition2A CRS (to complete 2001) (MAY BE STARTED STM)
- 1 year (3/02 - 2/03) of Terra Edition2A SSF (PARTIAL FOR STM)
- 1 year (3/02 - 2/03) of Terra Edition2A SRBAVG

• Announcements:.
o Summary of CERES Science Team Meeting will be given by Erika Geier at 04/07/2004 DMT
o NPOESS Processing Trade Study meeting starts Thursday 04/08/2004 through Friday
o ERBE re-processing testing is ongoing
o Atmospheric Sciences will be moving 40 people offsite over the next year

 CERES onsite personnel are not changing
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• Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)
Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/

Link
03/10/04 IBM System is on order.

2.00 SCF Flippo 03/10/04 Octane 2 processor system has been set up to perform OS
upgrade testing; toolkit and cereslib installation, along with
compilers is ongoing.

3.00 Toolkit Flippo 03/10/04 Toolkit testing on the Mac G5 platform has been
temporarily abandoned due to the level of difficulty
involved.

4.00 System Issues
4.01 Processing Strategy Geier 03/10/04 No additional information was provided.
4.02 Systems Engineering

Committee
Nolan/Sorlie/
Hopson/
Ayers/Cooper

03/10/04 A modification to the existing SCCR documentation will
ensure that any parameter changes are noted explicitly
in the change description.

4.03 Configuration
Management
& SCCR/DCCR Review

Ayers/Franklin/
Saunders

03/10/04 No additional information was provided.

Working Group Status (See posted Subsystem Status Reports)
5.01 External Interfaces-

Instrument
Spence 03/10/04 No additional operations are planned.

5.02 External Interfaces-
Data Sources

Sorlie 03/10/04 The GSFC DAAC reported that a considerable number of
files, delivered since August, 2003, have been corrupted
by a defective router; randomly, packets have additional
payload inserted into the middle of a packet prior to the
checksum being generated.  The impact of these corrupt
files on processing and on science is being evaluated.
Initial indications are that there is a small impact on the
scientific results and that these files are not caught by
the current error checking mechanisms due to the nature
of the corruption.
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the current error checking mechanisms due to the nature
of the corruption.

5.03 External Interfaces-
Customers

Detweiler 03/10/04 Ed Kizer will be taking the position that Jim Koziana had
previously filled.

5.04 Simulator Chapman 04/09/03 No additional information was provided.
5.05 Visualization/

Validation Tools
Lee 01/15/03 No additional information was provided.

5.06 Instrument (SS 1) Cooper/
Hess/Spence/
Szewczyk/Filer

03/10/04 No additional information was provided.

5.07 ERBE-like (SS 2, SS3) Robbins
Walikainen/

03/10/04 No additional information was provided.

5.08 Clouds (SS 4.1, 4.2, 4.3) Sun-Mack 03/10/04 No additional information was provided.
5.09 Clouds (SS 4.4) Miller 03/10/04 No additional information was provided.
5.10 Inversion (SS 4.5, 4.6) Nolan 03/10/04 An error has been detected in the way in which 3-channel

comparisons has been performed; this results in a systematic
rejection of data over Australian and South African deserts.
These are being performed differently in Inversion than in
ES-8; the comparison process needs to be reconciled so it is
performed consistently and minimizes the rejected data.

5.11 SARB (SS 5.0, 7.2, 12.0) Coleman 03/10/04 No additional information was provided.
5.12 TISA-(SS 6.0, 9.0)

Gridding
Raju 03/10/04 No additional information was provided.

5.13 TISA- (SS 11.0)
GGEO

Stassi 03/10/04 No additional information was provided.

5.14 TISA-(SS10.0, 8.0)
Averaging

Nguyen 03/10/04 TSI will need to be re-delivered about 2-4 weeks after
SRBAVG to correct an error.

5.15 CERESlib Stassi 03/10/04 No additional information was provided.


